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Add milestone.
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Proposed Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-00	 Complete Identified Dangerous Waste Tank 	 Sept. 99

Corrective Actions.

Completion of interim milestone tasks may
identify the need for additional actions or
interim milestones in the future. The reports
and deficiency correction schedules prepared to
satisfy current milestones will be used to
identify any appropriate new interim milestones.
Any new interim milestones will subsequently be
established via the change process in Section 12
of the Action Plan.

Tank integrity assessments will not be required
for terminal cleanout of the Plutonium-Uranium
Extraction Plant, except for Tanks F18, U3, and
U4. Integrity assessments for Tanks F18, U3, and
U4 have been completed.

M-32-01	 Complete Plutonium Finishing Plant (PFP) Tank	 Dec. 94
Interim Status Actions.

Stabilization activities at the Plutonium
Finishing Plant (PFP), dependent on evaluation of
alternatives under the National Environmental
Policy Act, will be limited to a liquid waste
generation of 300,000 gallons or less to the 241-
Z tank system. The waste is temporarily stored
in the 241-Z Tank System prior to transfer to the
Double-Shell Tank Farms. Following any such
stabilization activity, the PFP will not initiate
any additional mission(s), except as described
below, that results in the discharge of waste to
the 241-Z tanks prior to completion of tank
system upgrades necessary for compliance with
state and federal dangerous waste regulations.

Glove-box scale, laboratory, plant maintenance,
and miscellaneous support activities necessary
for safe, secure storage of materials and
protection of personnel and the environment will
continue. With exception of the stabilization
activities, discharge to 241-Z will be limited to
50,000 gallons per year until compliance is
achieved or terminal cleanout is completed. Any
terminal cleanout discharge requirements in
excess of 50,000 gallons per year will be
reviewed and approved by the three parties prior
to implementation.
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M- 32-01-TO1 Complete and submit integrity assessment report Oct.	 93
for PFP interim status tank system.	 Provide a
schedule to address any deficiencies described in
the report related to tank system compliance
(Deficiencies not addressed	 in	 this	 schedule will
be addressed in the compliance strategy of target
action	 M-32-01-TO2).

M-32-01-1702 Submit proposed compliance strategy for remaining June 94
dangerous waste tank system issues.

M- 32-01-TO3 Complete construction of piping upgrades between Dec.	 94
234-5Z,	 236 -Z and 241 -Z Tank System (Project
C-031H).

M-32-02 Complete 219-S Tank Interim Status Actions. Sept.	 97

M- 32-02-TO1 Provide notification of completion of Definitive Jan.	 96
Design for Project W-178 - Construction of
Interim Status Tank System Upgrades for 219-S
Tank System.

M-32-02-1702 Upgrade existing transfer lines to meet secondary Sept.	 97
containment requirements.

M -32-03 Complete T Plant Tank Actions. Sept.	 99

M- 32-03-TOI Implement periodic visual 	 inspection	 and static Oct.	 93
leak test program for 2706 -T and 211-T tanks.

M- 32-03-TO2 Complete Conceptual	 Design Report	 (Project W-259) Apr.	 94
for T Plant tank system upgrades.

M- 32-03-TO3 Submit schedule for completion of T Plant tank June 94
system upgrades	 (Project W -259).

M- 32-03-TO4 Complete modification of 2706-T Staging Pad to June 94
eliminate accumulation of precipitation.

M- 32-03-TO5 Install	 level	 indication device	 for 211-T tank. June 94

M- 32-03-TO6 Complete scheduled upgrades to T Plant tank Sept.	 99
system (Project W -259).

M -32-04 Complete Double-Shell Tank Interim Status Tank June 94
Actions.

M- 32-04-TO1 Submit design standards review for one tank farm. Sept.	 93

M- 32-04-TO2 Prepare and submit report documenting non- Sept.	 93
destructive examination equipment development and
implementation plans.

M -32-04403 Complete all	 DST visual	 examination and prepare Sept.	 93
and submit reports.

M- 32-04-TO4 Complete and submit the Transfer Facility June 94
Compliance	 Plan.

M- 32-04-TO5 Submit to Ecology a final plan and schedule for June 94
completion of the Double-Shell 	 Tank integrity
assessments.

M -32-05 Complete 242 -A Evaporator Interim Status Tank 1 Month
Actions. after hot

restart
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1 Month
after hot
restart

M-32-05-TO1	 Complete and submit integrity assessment report
for the 242-A Evaporator interim status tank
system. Provide a schedule to address any
deficiencies described in the report related to
tank system compliance.

M-32-06	 Complete 244-AR Vault Interim Status Tank 	 Prior to

Actions.	 restart

M-32-06-TO1	 Complete and submit integrity assessment report 	 Prior to

and identified upgrades for 244-AR Vault interim	 restart
status tank system (except that DST transfer
lines that penetrate the 244-AR Vault will
continue to be used). Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

M-32-07	 Complete B Plant Interim Status Tank Actions. 	 Dec. 95

M-32-07-TO1	 Identify additional dangerous waste tanks and 	 Apr. 94
ancillary equipment that will be routinely used
during cleanout and stabilization activities.
Submit schedule to perform integrity assessments
on identified additional dangerous waste tanks
and ancillary equipment.

B Plant will not accept any waste for treatment,
except waste generated as a result of on-going
B Plant/WESF operations, without completion of
tank integrity assessments and completion of
upgrades necessary for compliance with WAC 173-
303-640 or an applicable permit on systems used
for the treatment, storage or disposal of the
waste.

M-32-07-TO2	 Complete and submit integrity assessment plan for 	 Oct. 94
Tanks 25-1, 25-2, 23-1, concentrator E-23-3, and
identified ancillary equipment.

M-32-07-TO3	 Complete and submit integrity assessment report 	 Dec. 95
for Tanks 25-1, 25-2, 23-1, concentrator E-23-3,
and ancillary equipment as identified in the
integrity assessment plan. Provide a schedule to
address any deficiencies described in the report
related to tank system compliance.

The integrity assessment report of the low level
waste concentrator, E-23-3, and the concentrated
waste receiver, TK-23-1, will be completed only
if their operation is planned beyond December
1995. The determination to include these two
tanks in the integrity assessment report will be
made by October 1994.

M-32-08	 Complete Grout Interim Status Tank Actions.	 Prior to
processing
DST waste
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M-32-08-T01	 Complete and submit integrity assessment report	 Prior to
for Grout interim status tank system. Complete 	 processing
activities required to correct any deficiencies	 DST waste
described in the report related to tank system
compliance.
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IT IS SO AGREED:

Each undersigned representative of a Party certifies that he or she is
fully authorized to enter into this Agreement and Action Plan and to legally
bind such Party to this Agreement and Action Plan. These change requests and
amendments shall be effective upon the date on which this amendment agreement
is signed by the Parties. Except as amended herein, the existing provisions
of the Agreement shall remain in full force and effect.

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

"Gerald Emison	 Date
Acting Regional Administrator
Region 10
U.S. Environmental Protection Agency

FOR THE UNITED STATES DEPARTMENT OF ENERGY:

.	 1125/9`
n Wagoner	 Date

anager
U.S. Department of ergy
Richland Operations Office

FOR THE WASHINGTON STATE DEPARTMENT OF ECOLOGY:

_

Mary Rive nd
Director
State of Washington
Department of Ecology

Da, s
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